ECS Configuration Change Request Page 1 of

Page(s)
1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.
Cherry Kenney 10/11/02 02-0897 — 301-883-4177 3204D DEVICO

8. CCR Title: Patch_6A.06_PDS.02F

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 100ct02
Cherry A. Kenney /s/ 10/10/02 Il CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
_ Initial ECS Baseline Doc. fill in Block 27).
Louis Swentek /s/ 10/10/02 Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:PDS
Impact:
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A 100ct02 None - Under 100K

22. Source Reference: XINCR (attach)  [JAction Item []Tech Ref. [[JGSFC []Other:
See Additional Sheet

23. Problem: (use additional Sheets if necessary)
See Additional Sheet

24. Proposed Solution: (use additional sheets if necessary)
See Additional Sheet

25. Alternate Solution: (use additional sheets if necessary)
Delay testing; wait until next PDS delivery.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
6A.06 will not have the PDS fixes for NCRs listed in the attached page.

27. Justification for Emergency (If Block 15 is “Emergency”):
Need to deliver NCR fixes and first release of PDS from ECS baseline.

28. Site(s) Affected: (JEDF [XPvC XVATC [XEDC X GsFc KLaRC XINSIDC [IsMC [AK [JJrL
[[Jeoc [1IDG TestCell [JOther

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Randall J. Miller  /s/ 10/11/02
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: |Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Pamela Johnson /s/ 10/11/02
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O




CCR #:

Telephone: 301-883-4177

ADDITIONAL SHEET

02-0897 Rev: Originator: cherry Kenney

Office: 3204D

Title of Change: Patch_6A.06_PDS.02F

ClearCase Support Group (CSG):

Please make an IRIX65 tar file with the following packages:

.EcPdDbDatabase.pkg
.EcPdSaPDSSA.pkg
.EcPdCoPDSSACOTS.pkg
.EcPdIsPDSIS.pkg

Block #22 and 23 from page 1

NCRs Included

ECSed33213
ECSed33264
ECSed32646
ECSed34005
ECSed34039
ECSed34056
ECSed34167
ECSed34118
ECSed32523
ECSed31645
ECSed34261
ECSed34583
ECSed34412
ECSed34560
ECSed31308
ECSed34131
ECSed34560
ECSed34374
ECSed35073
ECSed34499

Incorporate PDS into ECS Assistant
No text wrap on PDS shipping labels plus "null" state
Integration of PDS into RelB baseline
PDS installation generates warning messages
Bad value cfgparms, refine install
Not calling correct SCLI routine
Update PDS config parameters
Must not used scdocm as user when creating tarfile for PDS subsystem
Jobmon error when terminating job or forcing Rimag
PDS tape contents paper listing does not Indicate which tap
Incorrect entry in .packages file for PDS packages
Need to include account setup filesin PDS delivery
Need Fix for PDS Orders Containg DFA Granules
Cannot write DLT tape with 34.06G of data
Security/PDS flatfile use
Gui's not allowing us to enter correct letter
Cannot write DLT tape with 34.06G of data
PDS cron is slowing the overall PDS proces
PDS genericout.h modification

- PVC Remove "ssunique" tag and associated elements.

Block #24 from page 1

Proposed Solution

Deliver Patch_

6A.06_PDS.02F to all DAACs. For EDC DAAC only, Patch 6A.06_PDS.02F supersedes TE_6A.06_PDS.01

Install Instructions and Test Report are attached.
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